
ATTACHMENT A

Letter (Ref. 1800E1-PDG), dated July 30, 1993
from Roy J. Stewart, Chief, Mass Media Bureau



FEDERAL COMMUNICATIONS COMMISSION
WASHINGTON, D.C. 20554

3 0 JUL 1993

Rainbow Broadcasting Company
c/o Margot Polivy, Esq.
Renouf & Polivy
1532 Sixteenth Street, NW
Washington, DC 20036

IN REPLY REFER TO:

1800El-PRG

Re: Station WRBW (TV)
Orlando, FL
File Nos. BMPCT-910625KP

BTCCT-911129KT

Dear Ms. Polivy:

This is with respect to the above-captioned applications of Rainbow
Broadcasting Company (Rainbow) for: (1). an extension of time to construct
station WRBW(TV), Orlando, Florida; and (2) authorization for a pro forma
assignmentl of its construction permit to Rainbow Broadcasting, Ltd. Press
Television Corporation (Press), licensee of station WKCF(TV), Clermont,
Florida, filed informal objections to the applications. By letter dated June
18, 1993, the Chief, Video Services Division, denied the extension
application, deleted the station's call sign, and dismissed as moot the
assignment application. The staff denied the extension request pursuant to
Section 73.3534(b) of the Commission's Rules, finding that Rainbow had failed
to demonstrate that substantial progress toward construction had been made, or
that circumstances clearly beyond Rainbow's control had prevented progress.
You now seek reconsideration of the staff's action and grant of your extension
and assignment applications. Press opposes your petition.

In support of your petition for reconsideration, you argue that you did not
have two years to complete construction when you submitted the instant
extension application. 2 Specifically, you claim that grant of the permit did
not become final until August 30, 1990, when the Supreme Court denied a
request for rehearing of its decision affirming the grant. In addition, you
assert that Rainbow has spent approximately $950,000 in obtaining the permit
and constructing the station. You also state that you have completed the
construction of the transmitter building. Further, you claim that the only

1 Rainbow submitted the application as a transfer of control.
because Rainbow seeks to change the legal identity of the licensee,
properly considered an assignment.

However,
it is

2 The permit was granted in 1985. Metro Broadcasting, Inc., 99 FCC 2d
688 (Rev. Bd. 1984), rev. denied, FCC 85-558 (released October 18, 1985), held
in abeyance, 2 FCC Rcd 1474 (1987), aff'd, 3 FCC Rcd 866 (1988), aff'd, Winter
Park Communications, Inc. v. F.C.C., 873 F.2d 347 (1989), aff'd, Metro
Broadcasting, Inc. v. F.C.C., 110 S. Ct. 2997 (1990).
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impediment to the completion of construction is the lack of favorable
Commission action on your pro forma assignment application, grant of which
would release the funds required for construction. Moreover, you assert that
you have selected equipment and concluded an agreement for equipment
financing. Finally, you state that you will be able to commence regular
operation within 200-220 days of reinstatement of the construction permit and
grant of the pro forma assignment application.

Press argues that Section 73.3534(b) does not support a grant of Rainbow's
ex~ension application. Press also asserts that the lack of favorable
Commission action on Rainbow'S pro forma application is irrelevant. According
to Press, because that application was not filed until several months after
the end of the extension period,- it could not have an effect on the
permittee's ability to construct d~~ing the relevant period of time.

Based on the information before us, we find that grant of your petition for
reconsideration is warranted, and we shall afford you an eight-month extension
of time within which to construct. When you submitted the extension and
assignment ap~lications, you had not yet had two years to complete
construction. Thus, Rainbow should not have been required to make the
showings requisite for an extension of time beyond two years, when it had, in
effect, only 10 months within which to construct the station following the
finality of the Commission's decision granting the permit. We believe that
the requested eight months should provide you with enough time to complete
construction. We emphasize that this action is extremely narrow, based on our
issuing a construction permit before finality.

We next address Press's assertion that Rainbow is not qualified to be a
Commission licensee. In that regard, Press contends that Rainbow knowingly
made a false assertion when it stated in its extension request that a "dispute
with the tower owner" had delayed construction. Subsequent pleadings revealed
that the permittee had itself initiated a lawsuit against the tower owner to
prevent it from renting space to Press. Before Rainbow filed the extension
application now before us, the court denied its motion for a preliminary
injunction, and Rainbow then notified the tower owner of its intention to
commence construction and requested that the lease provisions regarding
construction bids be effectuated. Under the circumstances set forth by
Rainbow, we conclude that the dispute with the WRBW(TV} tower owner was a
factor, albeit not the principal one, that contributed to the delay in
construction and that the cited language was, therefore, not a misstatement.

Press also argues that Rainbow is not financially qualified (and that its
claims to the contrary are therefore misrepresentations), citing the
permittee's stated need for grant of the pro forma assignment application to
complete .construction. We disagree. Projected expenditures and sources of
funds relied upon by applicants in establishing their financial qualifications
frequently change and initial proposals are rarely carried out as planned.
See KRPL, Inc., 5 FCC Rcd 2823, n. 1 (1990), citing Revision of Form 301, 50

3 The permit was issued and several extensions were granted before the
grant became final.
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RR 2d 381, 382 (1981). Finally, Press alleges that Rainbow engaged in anti
competitive behavior and abuse of Commission processes, by initiating the
lawsuit against the WRBW(TV) tower owner and by challenging the channel
exchange that allowed Press to operate station WKCF(TV).4 We find that those
allegations are without merit.

Accordingly, your petition for reconsideration IS GRANTED, the construction
permit for station WRBW(TV), Orlando, Florida, IS REINSTATED, the call sign
WRBW(TV) IS REINSTATED, and the application'of Rainbow Broadcasting Company
for an extension of time within which to construct station WRBW(TV) IS GRANTED
for eight months from the date of this letter. Further, upon our finding that
the assignee is fully qualified to operate the station in the public interest,
the application of Rainbow Broadcasting com~any~~assign the construction
permit for station WRBW(TV) to Rainbow Broadcasting, Ltd. IS GRANTED.

Sincerely,

Harry F. Cole, Esq.

4 Amendment of Section 606(b), Table of Allotments, Television Broadcast
Stations (Clermont and Cocoa, Florida), 4 FCC Rcd 8320 (MMB 1989), review denied,
5 FCC Rcd 6566 (1990), aff'd, Rainbow Broadcasting Company v. F.C.C., Case No.
90-1591 (D.C. Cir. 1991).



ATTACHMENT B

Letter (Ref. 1800E1-PDG), dated June 18, 1993
from Barbara Kreisman, Chief, Video Services Division



FEDERAL COMMUNICATIONS COMMISSION
WASHINGTON, D.C. 20554

JUN 18 1993

Rainbow Broadcasting Company
c/o Margot POlivy, Esq.
Renouf & Polivy
1532 Sixteenth Street, NW
Washington, DC 20036

Press Television Corporation
c/o Harry F. Cole, Esq.
Bechtel &Cole, Chartered
1901 L Street, NW
Suite 250
W~~hington, DC 20036

IN REPLY REFER TO:

1800El-PRG

Re: Station WRBW(TV)
Orlando, FL
File Nos. BMPCT-910625KP

BTCCT-911129KT

Dear Counselors:

This is with respect to the above-captioned applications of Rainbow
Broadcasting Company (Rainbow) for: (1) an extension of time to construct
station WR~W(TV), Orlando, Florida; and (2) authorization for a pro forma
assignment of its construction permit to Rainbow Broadcasting, Ltd. Press
Television Corporation (Press), licensee of station WKCF(TV), Clermont,
Florida, has filed informal objections to the applications. The parties have
also filed several other responsive pleadings.

BACKGROUND

In 1984, after a comparative hearing, the Commission granted Rainbow a permit
to construct a UHF television station in Orlando. Metro Broadcasting. Inc.,
99 FCC 2d 688 (Rev. Bd. 1984), rev. denied, FCC 85-558 (released October 18,
1985), held in abeyance, 2 FCC Red 1474 (1987), aff'd, 3 FCC Red 866 (1988),
aff'd, Winter Park Communications, Inc. v. F.C.C., 873 F.2d 347 (1989), aff'd,
Metro Broadcasting, Inc. v. F.C.C., 110 S. Ct. 2997 (1990). l\lthough
Rainbow's initial permit expired during the appellate process, we have since

1 Rainbow submitted the application as a transfer of control. However,
because Rainbow seeks to change the legal identity of the licensee, it is
properly considered an assignment.



-2-

extended or reinstated the permit five times. Thus, Rainbow has held a valid
permit for a total of 32 months since the grant became final. 2The most recent
extension was for the period from February 5 - August 5, 1991.

Rainbow stated in its application for an extension that it had not ordered any
equipment to construct its facilities. However, by letter dated November 21,
1991, nearly four months after the end of the extension period, the permittee
alleged that it had that month completed the construction of a transmitter
building at its transmitter/antenna location; Rainbow asserted that it had
begun the construction in July, 1991, a~d that it was still engaged in the
selection of equipment for the station.

Section 13.3534(b) of the Commission's Rules sets forth the conditions under
which a construction permit can be extended. Pursuant to that Rule, we can
grant the extension application only upon a showing that construction is
complete, that substantial progress has been made (equipment is on order or on
hand, the site is acquired and cleared, and construction is proceeding towards
completion), or that no progress has been made due to circumstances clearly
beyond the permittee's control. The first condition clearly has not been met.
With regard to the second, Rainbow's failure to order equipment falls far
short of the requirement of substantial progress contemplated by the Rule.
Accordingly, we shall address the applicant's contention that circumstances
beyond its control have prevented construction.

Two such factors have prevented timely construction, Rainbow maintains. The
first is the appellate process which did not end until 1990. The second
obstacle, according to the permittee, is a conflict with Guy Gannett
Broadcasting Services (Gannett), the owner of the tower from which Rainbow is
authorized to operate. In its extension request, Rainbow asserts that a
"dispute with the tower owner" delayed construction. Asserting that Gannett
granted it an exclusive lease for the section near the top of the tower,
Rainbow sued Gannett in federal district court to prevent it from renting that
space to Press. However, on June 6, 1991, before Rainbow filed the extension

2 File No. BMPCT-910125KE. Press's petition for reconsideration of that
extension was still pending when Rainbow filed the current extension

J application. Because of our denial of Rainbow's application, we shall dismiss
Press's petition for reconsideration as moot.

3 By letter dated March 22, 1993, the staff requested Rainbow to provide
a detailed explanation of what specific actions towards construction the
permittee had taken since November 21, 1991. Rainbow responded that it took
no further actions after that date. The permittee claims that release of the
funds needed to purchase equipment and construct the station is tied to
Commission approval of its pro forma assignment application. However,
reorganization of the permittee and the infusion of new capital are not bases
for the grant of an extension application. See High Point Community
Television, Inc., 2 FCC Rcd 2506 (1981). Moreover, because Rainbow filed the
assignment application several months after the end of its last extension
period, it is irrelevant to its showing concerning the lack of substantial
progress of construction during that time.
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application now before us, the court denied its motion for a preliminary
injunction. The permittee states that after that denial, it notified Gannett
of its intention to commence construction and requested that the lease
provisions regarding construction bids be effectuated.

Press argues ~hat the dispute with Gannett did not prevent Rainbow from
constructing. According to Press, Rainbow never asserted in its lawsuit that
Gannett's proposed lease with Press would prevent Rainbow from constructing.
To the contrary, Press presents the sworn testimony of Rainbow general partner
Joseph Rey, given in connection with Rainbow's suit against Gannett, stating
that Rainbow Gould proceed at any time with construction, but that it did not
want to share the valuable space near the top of the tower with Press.

In addressing the merits of an application for extension, we note that the
permittee's actions during the most recent extension period form the sole
basis of whether it has complied with Section 13.3534(b). See, e.g.,
Metrovision, Inc., 3 FCC Rcd 598 (VSD, 1988). Because the last extension
period began in February, 1991, many months after the appeals process
terminated, Rainbow's argument that the appeal delayed construction is not
relevant. Therefore, our sole concern is whether circumstances beyond the
permittee's control prevented construction (or substantial progress) during
the most recent extension period. Based on the information before us, we find
that the permittee's lack of progress is not due to circumstances beyond its
control, and that Rainbow has therefore failed to meet the requirements for
obtaining an extension of time.

In making our finding we note that Rainbow cannot rely on its claim that
Gannett's planned lease with Press impaired its ability to proceed with
construction. Instead, the record reflects that the permittee clearly chose
not to begin construction, and that the dispute with Gannett was not over
whether Rainbow could construct but rather over whether it could prevent a
competitor from utilizing its site. It was only after Rainbow failed to
obtain a preliminary injunction against Gannett that it initiated steps toward
construction. Undoubtedly, then, the dispute with Gannett was not a
circumstance beyond Rainbow's control that impeded construction. We therefore
find that Rainbow made a deliberate business judgment not to construct,
pending the outcome of its motion for preliminary injunction. This decision
was clearly within the permittee's control and cannot be used to justify an
extension. See, e.g., High Point Community TeleVision, above. Accordingly,
on the basis of the facts set forth in Rainbow's application, we are unable to
find that construction of the station was prevented by causes beyond the
permittee's control, and therefore Rainbow's application for an extension of
time is denied. Therefore, we also dismiss as moot Rainbow's ~ forma
assignment application.

4 Press also raises issues regarding Rainbow's financial qualifications,
alleged anti-competitive behavior, abuse of Commission processes,
misrepresentation, and lack of candor. Our disposition of Rainbow's extension
application makes it unnecessary to address these issues.
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Accordingly, the informal objections of Press Television Corporation are
granted, and the application of Rainbow Broadcasting Company for an extension
of time within which to construct station WRBW(TV}, Orlando, Florida, is
denied. Further, the construction permit of Rainbow Broadcasting Company for
station WRBW(TV), Orlando, Florida, is cancelled, the call sign WRBW(TV) is
deleted, and the application of Rainbow Broadcasting Company to assign the
construction permit for station WRBW(TV}, O~lando, Florida, to Rainbow
Broadcasting, Ltd., is dismissed as moot.

Sincerely,

Barbara A. Kreisman
Chief, Video Services Division
Mass Media Bureau



ATTACHMENT C

Application (File No. BMPCT-910125KE)
of Rainbow Broadcasting Company

for extension of the construction permit of Station WRBW(TV)



·.",

Feder.l Communic.t;ons Comm,ssion
wdsn.ngtOn. D.C. 2055~

FCC 307 Approved Dr OMB
30eo-O~07

expires 3131/01

APPliCATION FOR EXTENS I ON OF BROADCAST CONSTRUCTION
For Corrmission Use Gnt.{

PERM I T OR TO REPLACE EXPIRED CONSTRUCTION PERMIT

(CAREFLLlY READ INSTRUCTIONS ON BACK BEFORE COMPLETING) File No. 8UJ'c::f- QilOiJ.~ k:J~

1. lel;al Na-ne of Applicant IS.. /n:trllct i#n ,/ 3. PURPOSE OF APPLICATION;

RAiuBOW BROADCASTING
[]] a. Additional li'ne to construct broadcast station

COHPANY o b. Conslruction permit to reptace expired permit

2. Mailing Address INII.b.r. str•• t. city. :t.t•. liP ud,J .4 IOENTFlCATION OF OUTSTANDING CONSTRUCTION PERMIT;

151 Crandon Boulevard File Nuntler Call leiters

Apartment 110 BPC1:,320309KF WRBW
Key Biscayne, Florida 33149 Frequency Channel No.

UHF 65
Telephone No. I/nellld. lor.. C.d.1 SIal IOn location

(305) 361-3223 Orlando. FL
5. OTHER;

SubmIt as Exhibit No. a lisl of the file O\JTIbers of pending applications concerning this station, e.g., major or minor

modifications. assignT\ents, etc. N I A
EXTENT OF CONSTRUCTION;

Has equipment been delil/ered' 0 YES Kl NO

If NO, answer the followino:

(b) Has installation corrmenced' DYES KJ NO

If YES, submil as EXhibil No. a description of the

extent of installation and the date installation corrmenced.

_ Dale Ordered Dale Delil/ery Promised (c) EStmated date by which conSlfuct,on can be compleled.

?

7. (a) If applicatIon is for extension of construction pemllt, submit as Exhibit No. __I=--_
been completed.

reason(s} why construction has not

(b) If application is to replace an exprec constructiOn permit. Submit as EXhibit No. the reason for not submilling

a tmet.{ extensiOn applicatiOn, tOl;ether with the reason(s) why construCtion was not completed during the periOd specified

in the construction permit or subsequent extensiOn(s).

- ~Are the representations Contained in the application for construction permit still true and correct?
~If NO, give partiCulars in Exhibit No. _

~ YES 0 NO

The APPllCA."lT hereby waives any clam to the use of any PNticulcif frequency tX' of the electromagnetic spectn.m lIS agair'6t the regulattX'y
-.?tr of the United Stales because of the previOlS use of the S<tne. whether by license tX' olherwise. and requests an authtX'intion in

acctX'dance with ths application. (5•• Section 304 of the Ccmnunications Act of t934. lIS <rneneedJ ..

Thl APPLICANT aCl(nowledges that all the Stallments made ir1 this application and attached exhibitS lr.· c·onsidered maitrial reltesentati~ns and
t~.at all the .xhlbits lre a material Plf't h.-eof and lre inctX'pcnled herein lIS set out in full in the application.

CERTFICATION

....J f certify that the atatements In thll application are true and correct to the best of my knowledge and belief, and are

J
J
J

made In aood faith.

legal Na-ne of Apollcant S,gnatl,;re

~~~,~'iRainbow Broadcasting Company
.

T,t1e Date \.
ll~?'ICl\Partner

WILLFUL FALSE STATEMENTS MAOE ON THIS FOHM ARE PUNISHABLE BY FINE AND IMPRISONMENT,

u.S. CODE, TITLE 18, SECTION 1001.

FCC 307
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RAINBml BROADCASTING COMPANY EXHIBIT 1

The application of Rainbow Broadcasting Company for

construction pe~it for Channel 65, Orlando, Florida was

granted by Commission Order, FCC 85-558, released October

13, 1935. By that Order the Como~ssion denied applications

for review of a Review Board Decision, FCC 84R-85, released

December 3, 1984, granting Rainbow's application. The Com

mission's decision was appealed to the United States Court

of Appeals for the District of Columbia Circuit (Case No.

85-1755). After submission of briefs but before oral argu

ment, the Co~ission requested that the Court return the

proceeding to the agency. Upon remand (by order of Novem

ber 5, 1986), the Commission deterI4lined that "this licensing

proceeding would be held in abeyance pending the outcome of

the FCC' s proceeding in tft·1 Docket Ho. 85-484. II (Commission

Report to the Court, dated February 29, 1988).

Technically, Rainbow did not have a construction permit

from November 1986 until June 9, 1988, when the proceeding

was ordered returned to the Court of Appeals. The case was

decided by the Court on April 21, 1989 and the grant to

Rainbow again affirmed. However, on Septecber 20, 1989,

Metro Broadcasting, Inc., one of the competing applicants,

filed a petition for writ of certiorari with the United

States Supreoe Court. The Supreoe Court granted certiorari

and the case was argued on ~~rch 28, 1990. By Decision
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Rainbow Broadcasting Company
Exhibit 1, page 2

issued June 29, 1990, the Supreme Court affirmed the grant.

By Order of August 30, 1990, the Supreme Court denied a re-

quest for rehearing.

Upon denial of rehearing by the Supreme Court, Rainbow

engaged engineering services to undertake construction of

the station. Actual construction has been delayed by a

dispute with the tower owner which is the subject of legal

action in the United States District Court for the Southern

District of Florida (Case No. 90-2554 CIV MARCUS). A Motion

for Preliminary Injunction was heard on January 11, 14 and

16, 1991 and is scheduled to conclude on January 23, 1991,

with a decision anticipated shortly thereafter.

Rainbow anticipates that its exclusive right to the use

of the tower aperture will be recognized by the District Court.

Rainbow is ready, willing and able to proceed with construc

tion upon a ruling from the District Court and anticipates

completion of construction within 24 months of a favorable

Court action.

Pursuant to Rule 73.3534, Rainbow seeks leave to file

this request less than 30 days prior to expiration of its

construction permit because the preliminary injunction

hearing regarding use of its antenna site was originally

scheduled for December 22, 1990, but was postponed until
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Rainbow Broadcasting Company
Exhibit 1, page 3

January 11, 1991. Rainbow had expected to be able to report

the result of that hearing to the Commission at the time it

filed its request for extension. In view of the fact that

it is now anticipated that the decision of the District

Court will not be forthcoming prior to January 31, 1991,

Rainbow is submitting this request less than 30 days prior

to the expiration of its permit.



ATTACHMENT D

Application (File No. BMPCT-910625KP)
of Rainbow Broadcasting Company

for extension of the construction permit of Station WRBW(TV)



·I/;.;:proved Cly OMB

_I 3060-04~O
Expires 12/31/90_, §J _

Please re3d instructions on back. of this form before cCr.'"'.olellng i1. Section I MUST be completed. If YOu are apPlying for
ccncurrent ac1tons which reQuire ycu to hSt more than cne Fee Type COde, yOu must also ~cmplete S~ctlon II. This form
must ac(;ompany all payments. Only one Fee ProceSSing Form may be Sl,;:;mllleC per application or fitin~. Please tvpe or print
legll:lly. Ail reQUired block.s must be comc:eled or acpllcallonlfiling will be returned wilhout actIOn.

SECT I ON I

A??LICANT NAME (Last. first, r.::c'::le lr:ltlaD

RAINBOW BROADCASTING COHPANY
~lAILING ADDRESS (Line 1J (~fax:::J.ur::. :;s characters - refer to Ir.str:,:cUo:J (2) on reverse of fO:-r:l)

151 Crandon BOJ11evard Ana ..... tment- , 10
~!AILI~G ADD~ESS (Line 2) (If :-equ!re-::.) (Max::::~r:l ~ cha:-ac~e:::s)

f

CITY VV f-6 VvlKey Biscayne

STATE OR COUNTRY (If fore!g:1 a=d:-ess) Z!? CODE CALL SIGN O~ on::::~ FCC lDENTIFER(lt acollca:le)

Florida 33149 BPCT820809KF
Enter in Co lumn (Al the correct Fee Ty;;e Coce for the service you are a;:;olying for. Fee Type Cedes may te (oune in FC:

Fee Filing Guides. Enter in Coh..mn (3l the Fee Multiple, if applicaole. Enter In Column (Cl the reSult obtained frcm multiplying

t"~_.value of the Fee Type Code in Coh..mn (A) by the nunber entered tn Column (Bl, if any.( .'.~
(A) (8) (C)

~FEE FE: MULTIPLE: FEE DUE FOR FEE TYPE .>..•. ; ......... .. <:-:":"

TYPE CODE (if required) CODE IN COLUMN (AI .. FOR FCC;:USE ;ONLi ...

( MI
:->;.; «". ".-::>:.:: ... -::::>:-: . ' .: ..' .

KI T I I $ 200.

FOR FCC USE ONLY

$ 200.

To be used only wilen you are reQueSltng concurrent actions wh.ch result I/) a

reC'..:,rement to list mere than one Fee Tv::>e Coce.

I I

(8) (C)

FEE MULTIPLE FEE DUE FOR FEE TYPE
(if requiredl COOE IN COLUMN (AI

, [III] I$ I
, [III] I$ I
, [III] I$ )

I IT]D I$ I

--------~

(A)

FEE TYPE CODE

SECTION

C._~.....0-1 1_

(5)I
--~_..:..-_-

ADO ALL AMOUNTS SHOWN IN COLUMN C, LINES 111

THROUGH (51, AND ENTER THE TOTAL HERE.

THIS AMOUNT SHOULD EQUAL YOUR ENCLOSED

REMITTANCE.

1
1

I
1

I

f'

I
I

I
I

-,
_I

I

_I

I Tn,s form has been authOrt2eC for reprOC"c:,cn. FCC Form 1SS
M3'/ 1SSG



-t:er'l Coftllnun.C,lions CommIsSIon
_'$1\,n(;lon. D.C. 20'i54

FCC 3 0 7 rlY"fMRlON JUt4 25 \~~oved ely CI.lc
1'0.... 3060-0401

ExpIreS 31311111

kfNo. Brn..PFila

Fer C~rrmiSSlon Use Only

RAINBOw BROADCASTI~G COr~ANY

-l??L'CATION fOR EXTENSION Of BROADCAST CONSTRUCTION
E~M1T OR TO REPLACE EXPIRED CONSTRUCTION PERMIT

(C.=.::;E.=U.LY READ INSTRUCTIONS eN =~c< BEFORE COMPLETING)

1.:..e;lll N<rne of Applicant IS .. Int:,.~:.,n C1 3. ~OSE OF APPl..lCATION:

us..J a. Addilional tme to construct broaCCllst Sllltion

o b. Construction pennlt 10 replace expired pennlt

Channel No.

4. IOENTFICATION OF OUTS.ANDING CONSiRUCTlCN PE;::"",lT:

File NUTlber Call Lelte.rs

t

FreQuency33149

". :vIailing ACdress IJ/".Ilu. tt,..t. C':y. st,t •• lIP ud.1

151 Crandon Boule'la::-d
Apartment 110
Key Biscayne, F1o::-ica1

Station location

,.-1

S~-nit as Ex:l'oit No. a :;S~ cf the fila nLf"T';berS of pending applications concerning this station, e.~.. maJor or monor

modifications. assi rYrlents, etc. ,.,.

EXTENT OF CON$TRL'CTION:

NOYESo
If YES, submit as Exhibit No. a descrtptlOn of llle

extent of installation an::: tl\8 eate U1s:alla:;cr. c::r:r.:er.cec.

(b) Has installatIOn ccrrmenced'NOYES illos eQuipment been delivered'

_ il"'::;' anSwer llle fol1owino:

:~hom Ordered 1/1 1111 itTdu hu tun piitud •
.......- .~

- fA"
Nn n,.-"'t:>.,.- },"'''' ho"' .....

;;e;Nery Promised (c) EstmaTed dale by whiCh ccnstruClion can be ccmpleted.

1?/":l1/0,)

17. (~ If applicaTion is fer extension c~

been completed.

:::-.s~ruction permIt, :;utlmit as EXhibit No. _ ...1,--_ reason(s) why conSiructoOn has noi

(:» If application is to replace an e:cree cOnstruction pennit, submit as Exhibit No. the reason for not SUbm'llong

a lme"" extension a;:plication, lc;a:::2r with the reason(s) Why construcTion was not completed during lhe period spectfiec

.n lhe construction permit or Sl:~~=!:~e!':t extension(s).

Ie. Are the representations contained Ii tne applicalion for construction pennit still true and ccrrect'

"'), give particulars in Exhibit No. _
YES 0 NO

1 Tn8 APPllCA."IT h.-ecy waives any clarn to !~.e use of any pa-ticula' frequency a of tlUI eltctrorr.al;netic SoeClrUT'l CIS lll:lllr.st t~.e reeulatery
":w¥ ot the United St~les becalSe of 1:"41 ;:re.~ lSe of the sa-ne. wheth.- by license er othe'"wise, and rel;\Jes:s an a\JIl'la;~tlOn in

~::rt2nce w:lh thIS ll;:pliclltion. (See Sect ion ::0 of the Carrnunications Act ot 1934, CIS ~enC:ed,)r 'he APPLICANT llcl(r.awleC:~es lhal Zlil T:"e ~!~:ernenIS maCe in Ihis ll;lplication and ZlIlZlcheC exM~ItS ere consicered mal.-:al relX"esu,tal~ns and
_ ;~'-:I all lhe eXhibits ere a rr.al.-ial pert t,er.:f ~d Cf'e incerperated herein as seC out in full in the applicaClon.

I
mad e In aood faith.

let;;al Na-ne of Applicant Signal\;re

+~\~4~1Rainbow Broadcasting Company
T'lle Date \L~I V I /q II Partner

I

CERTFICATION11 certify that the statements In this appllc2tlon are true and correct to the best of my knowledge and belief. and are

I
I

WILLFUL FALSE STt.TEMENlS MADE ON 1t11S FORM ARE PUNISHABLE BY FINE AND IMPRISONMENT,

U.S. CODE, TITLE 16, SECTION 1001.

fCC 301
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RAINBm~ BROADCASTING COMPAl~Y EXHIBIT 1

The application of Rainbow Broadcasting Company for

construction perwit for Channel 65, Orlando, Florida was

granted by Co~ission Order, FCC 85-558, released October

18, 1985. Bv that Order the CoOmission denied applications

for review of a Review Board Decision, FCC 84R-8S, released

December 3, 1984, granting Rainbow's application. The Com

mission's decision was appealed to the United States Court

of Appeals for the District of Columbia Circuit (Case No.

85-1755). -After submission of briefs but before oral argu

ment, the Conmission requested that the Court return the

proceeding to the agency. Upon remand (by order of Novem

ber 5, 1986), the Commission determined that "this licensing

proceeding would be held in abeyance pending the outcome of

the FCC's proceeding in MM Docket No. 85-484." (Commission

Report to the Court, dated February 28, 1988).

Technically, Rainbow did not have a construction permit

from November 1986 until June 9, 1988, when the proceeding

was ordered returned to the Court of Appeals. The case was

decided by the Court on April 21, 1989 and the grant to

Rainbow again affirmed. However, on September 20, 1989,

Metro Broadcasting, Inc., one of the competing applicants,

filed a petition for writ of certiorari with the United

States Supre3e Court. The Supreme Court granted cer~iorari
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and the case was argued on March 28, 1990. By Decision

issued June 29, 1990, the Supreme Court affirmed the grant.

By Order of AU~Jst 30, 1990, the Supreme Court denied a re-

quest for rehearing.

Upon der.ial of rehearing by the Supreme Court, Rainbow

engaged en8i~ee~ing services to undertake construction of

the station. Actual construction has been delayed by a

dispute with the tower owner which is the subject of legal

action in the United States District Court for the Southern

District of Florida (Case No. 90-2554 CIV }~~CUS). A motion

for preliminary injunction was denied by the court on June

6, 1991.

Immediately upon denial of the preliminary injunction

request, Rainbow notified the tower owner of its intention

to commence construction (a copy of the letter to Guy Gan-

net Tower Co. is appended hereto) and requested that the

lease provisions regarding construction bids be effectuated.

In addition, Rainbow has initiated discussions with equip-

ment manufacturers regarding construction specifications

and intends to place its equipment order as soon as the

building construction schedule is finalized.

Rainbow will commence operation prior to December 31,

1992, as it previously informed the Commission.
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Key Biscayne, Florida 33149

Mr. James E. Baker
Gannett Tower co~pc~y

c/o GUy Gannett Publis~ing Cc.
390 Congress Street
Portland, Maine 0410~

June 18, 1991

RE: Rainbow Broadccsti~g Co./Bithlo Tower Co.
Lease AgrEe~ent

Dear Mr. Baker:

On August 10, 1990 Rai~~ow sent Mr. Richard Edwards proposed
plans and designated the architect and contractors of its choice
as per the lease agree3ent for the purpose of commencing the
construction of the transmitter building addition.

Subsequently, in c letter dated August 20, 1990, we were
~formed by Mr. Edwards that Gannett had already (in June of
:~90), without cur k:lcwledge, proceeded to have plans prepared by
. \iorelli Engeneering of Melbourne who is also a general

contractor. On September 13, 1990 Mr. Holland and I met with
Hr. Edwards at his office and it was agreed that Hr. Edwards
would supply Rainbow with a detailed bid based on Gannett's
proposed plans so that rtcinbow could analyze and determine
whether it would selec~ Gannett's proposed contractor or choose
its own. We did no~ receive the Gann~tt bid and on November 5,
1990 Hr. Holland, on behalf of Rainbow, again requested the bid.

Since we cannot be delayed any further, Rainbow, pursuant to
the lease, submits o. J. Jorgensen as the architect and proposes
to choose the builde~ from the following:

Crown General Contractors
Rodge Farrahi Construction
L & J construction
Warren, Harding & Witt Construction

Please let us know no later than close of business friday
June 28, 1991 if any of Rainbow's proposed designees are not
acceptable to Gannett.

s~:~:?~
Joseph Rey, 1
Partner

cc: Richard Edwards



ATTACHMENT E

Excerpt from transcript of deposition testimony
of Joseph Rey
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UNITED STATES DISTRICT COURT
SOUTHERN DISTRICT OF FLORIDA

Case No. 90-2554 DIV-SM

JOSEPH REY, et. al., )
}

Plaintiffs, )
)

v 5 • }

)
GUY GANNETT PUBLISHING CO./ )
et. al., )

)
Defendants. )

-----------------)

172 West Flagler Street
Miami, Florida
December 18, 1990
12:34 p.rn.- 4:15 p.m.

Deposition of Joseph Rey

Taken before Stan Seplin, Certified

Shorthand Reporter and Notary Public in and for

the State of Florida at Large, pursuant to Notice

of Taking Deposition filed in the above cause.

JACK BESONER AND ASSOCIATES, INC.
flagler Street, ~iami, florida 33:i30 (305)371-153"7
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but Jules Cohen in his engineering report,

described a top slot as being 1,400 some odd feet,

to 1,500 and some odd feet, whatever.

Is it your understanding as you sit

there right now, if you want to put the antenna up

top, that you could pu~ it up at that height on

the tower?

8 A. I could put it up at that height, but I

9 have to share it, is what they are telling me.

10

11

Q. We got half this accomplished now.

You realize that if you put your

JACK BESONER AND ASSOCIATES, INC.
172 West Flagler Street, Miami, Florida 33130 (305)371-1537
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antenna up, it would be put up at the spot they

said you could put it up on?

MR. FROMBERG: Objection.

You want him to ans~er the question

differently, but he answered it three times, and

had the same answer.

The problem is not that he's denied

being up there, but exclusively.

MR. HARDEMAN: That's why I'm asking the

question.

MR. FROMBERG: He's answered it.

I don't know know he can answer it any

better.



ATTACHMENT F

Order Denying Preliminary Injunction,
filed June 6, 1991, in

Joseph Rey et ale v. Guy Gannett Publishing Co. et al.,
Case No. 90-2554-CIV-MARCUS,

United States District Court for the
Southern District of Florida



FROM:CQRLETT KILLIAN TO: 2028285?86 JUN 7. 1991 3:00PM US49 P.02

UNI'ED STA~ES DISTRICT COURT
SOUTHERN DISTRICT OF FLORIDA

CABS NO. 90-2554-CIV-MARCUS

JOSEPH REY, LETICIA JARAMILLO,
and ESPE~~ZA REY-HEMR, as General
Partners of RAINBOW BROADCASTING
COMPANY, a Florida Partnership,

plaintiffs,

vs.

GUY GANNETT PUBLISHING CO., Individually
GUY GANNETT PUBLISHING CO., doinq buaines8
as GUY GANNETT TOWER CO., GUY GANNETT PUBLISHING
CO., doinq business as BITHLO TOWER COMPANY,
GANNETT TOWER COMPANY, Individually, MPE
TOWER, INC., Individually, and GANNETT TOWER
COMPANY and MPE TOWER, INC. a8 General Partner
and co-partners doing business as BITHLO TOWER
COMPANY, a Florida General partnership,

Defendants.
___________~_I

ORDIR DENYING PMLIJg:!ABY lRJlJ1iCTIOI

THIS CAUSE has come before the Court upon Plaintiffs' Motion

for preliminary Injunction aqainst Defendants GUy Gannett

Publishing Company, et a1., ( "Gannett .. ) • plaintiffs, Rainbow

Broadcasting Company, at aI., (-Rainbow") I seek the entry of a

preliminary injunction to prevent the Defendants from leasing

shared television ~ntenna space on the Gannett Bithlo· 'l'ower in

Bithlo, Florida to Press Broadcasting company ("Press-) •

Plaintiffs claim that OGfenda~ts leased to them an "exclusive- top

slot antenna 8pace on the Tower, and that Defendants'stated

intention to lease antenna space to Press, overlapping with

Plaintiffa' top antenna slot, violates the terms of their Lease

agreement and would result in irreparable harm to their business.


